



**FOR IMMEDIATE RELEASE**

**Contact:** Pat Dowling, Public Information Officer (843) 280-5612 – office / (843)241-7480 – cell [pcdowling@nmb.us](mailto:pcdowling@nmb.us)

## **Update -- U.S. Army Corps of Engineers Emergency Beach Renourishment Project**

*North Myrtle Beach, SC – October 2, 2017* – Rough sea conditions will delay the start of the emergency beach renourishment project in North Myrtle Beach.

The dredges Dodge Island and Padre Island are in stand-down due to current rough sea conditions, which means that the contractor will complete work on the Garden City/Surfside Beach project a bit later than anticipated.

The contractor will continue to monitor sea conditions and the dredges will resume pumping operations when conditions allow.

Meanwhile, the contractor will continue to introduce sections of pipe and other equipment to North Myrtle Beach in order to be positioned to begin work as soon as possible.

We will keep you informed as we progress through this delay.